

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
N6871195RP05P90PAGE OF PAGES
1 of 12. AMENDMENT/MODIFICATION NO.
P002 TWO (2)3. EFFECTIVE DATE
1 October 2008

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (IF APPLICABLE)

6. ISSUED BY

CODE

7. ADMINISTERED BY (IF OTHER THAN ITEM 6)

CODE

COMMANDING OFFICER
RES.CH
NAVAL FACILITIES ENGINEERING COMMAND SOUTHWEST
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-0001

8. NAME AND ADDRESS OF CONTRACTOR (NO., STREET, COUNTY, STATE AND ZIP CODE)

City of San Diego
Real Estate Assets Department
200 Third Avenue, Suite 1700
San Diego, CA 92101

City Manager
City of San Diego
202 "C" Street
San Diego, CA 92101

(3) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

N6871195RP05P90

10B. DATE (SEE ITEM 13))

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

— The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers

— is extended, — is not extended.

Offers must be acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (IF REQUIRED)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

3 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SPECIFY AUTHORITY) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (SUCH AS CHANGES IN PAYING OFFICE, APPROPRIATION DATE, ETC.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (SPECIFY TYPE OF MODIFICATION AND AUTHORITY)

XX BY MUTUAL AGREEMENT OF BOTH PARTIES

E. IMPORTANT: Contractor is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (ORGANIZED BY UCF SECTION HEADINGS, INCLUDING SOLICITATION/CONTRACT SUBJECT MATTER WHERE FEASIBLE.)

Authorize an increase in allowed height of the West Miramar landfills Phase I (inactive) and Phase II (active) to 485' Mean Sea Level (MSL).

1. Paragraph 2. USE is amended to change the limitation on height for Parcel 2 (West Miramar Landfill) from the limitations in Exhibit "B" of the Lease (1982 Easement) to a new height limitation of 485 feet MSL.

2. Paragraph 19. SPECIAL USE RESTRICTIONS Subparagraph (4) is amended to change the limitation on height to 485 feet MSL from 465 MSL.

-EXCEPT AS PROVIDED HEREIN, ALL TERMS AND CONDITIONS OF THE DOCUMENT REFERENCED IN ITEM 9A OR 10A, AS HERETOFORE CHANGED, REMAINS UNCHANGED AND IN FULL FORCE AND EFFECT.

15A. NAME AND TITLE OF SIGNER (TYPE OR PRINT)

JAMES F. BARNICK
DIRECTOR, REAL ESTATE ASSETS

16A. NAME AND TITLE OF CONTRACTING OFFICER

CHRISTOPHER E. HASKETT
Real Estate Contracting Officer


15B. CONTRACTOR/OFFEROR
CITY OF SAN DIEGO

15C. DATE SIGNED

9/23/08

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

BY 
(SIGNATURE OF PERSON AUTHORIZED TO SIGN)

BY  9/29/08
(SIGNATURE OF CONTRACTING OFFICER)



THE CITY OF SAN DIEGO

September 24, 2008

Mr. Chris Haskett
Naval Facilities Engineering Command Southwest
1220 Pacific Highway
San Diego, CA 92132-5190

Re: Lease N6871195RP05P90

Dear Mr. Haskett:

Enclosed are three executed copies of the modification to the aforementioned referenced lease, specifically addressing the height increase at the West Miramar Landfill.

I would like to thank your department for assisting the City in this issue, which as you mentioned is mutually beneficial to both our organizations. I'll await the completed copy of the modification for our files.

Sincerely,

B. Lane MacKenzie, Asset Manager
Acquisition/Disposition Division



Real Estate Assets

1200 Third Avenue, Suite 1700, MS 51A • San Diego, CA 92101-4199
Tel (619) 236-6020 Fax (619) 236-6706